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JOB 16441-2R ‘ DAILY REPORT ‘ D.Q.. 2001-02-039
_ BAYONNE BARREL & DRUM: REPORT # 115
b.S.C. - JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 03/02/95

RM,  MRELLS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the 0.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny TEMPERATURE: 40's

WORK PERFORMED TODAY BY OHM:

* Concluded the decontamination of the power pack and drum shredder, OHM had an OTR & a
dropdeck on site by 1300 hrs. as well as a 30 ton crane to pick and place these components on
the truck. This task is concluded by 1430 hrs. and truck departs for Findlay, Ohio.

* Began the bulking of waste stream # 20 ( Org/Inorg/Sol ) today.

* Further concluded is the bulking of 6 drums of FI/Org/Sols, 5 drums of Ag/Ligs, 1 drum of Org/Li
Inorg/Sol, 3 drums of FI/Org/Liq, 6 FIOrgSol and 1 CIOrgSol.

* Chemist concludes all haz-cats and assembles samples for disposal analytical.

* Poly E-drums in the Southwest corner of site where reviewed for potential liquids inside,

12 drums are condensed from several similar drums containing low pH's; these drums are set
inside building # 1 to be logged in only.

SUBCONTRACTOR SERVICES PERFORMED:

* National Crane arrive on site at 1300 hrs. with a 30 ton crane for the pick of the drum shredder
it's components.

* Integrated Labs. are sent two 1-qt. samples for disposal analytical parameters. (WST#20).
Further four gts. from T-9 ( WST# 22).

* One 40mil. sample to Findlay Lab. for PCB screen on drum # D-624 ( Bulked oil substance ).
EXCEPTIONS / UNUSUAL CONDITIONS:

* Steve Banks and Clayton Mathis both had Physicals this morning, both back on site by 1130 hrs
* Six poly overpacks are brought up with the truck today for the acid drums that are not in drums
appropriate for shipping, these acid drums will be overpacked tomorrow.

* Clay Duffel departs site early today to work with accounts payable in house, Clay will obtain
some invoices for payment that pertain to this project.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM 0.S.C.:

DOCUMENTS SUBMITTED:

COMMENTS: -
* R.M. arrives on site at 1030 hrs. this morning.
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RESOURCE MANAGEMENT FORECAST

RESPONSE MANAGER: M.R.ELLIS
PROJECT # 16441-2R |

Current Week [Week Starting|Week Starting]Week Starting]Week Starting
Personnel 02/27/95 03/06/95 03/13/95
Supervisors _ 1 1
Equipment Oper.
Foremen
Recovery Techs.
Chemists
Sample Techs.
PCTs

- |Health & Safety
Engineering

T & D Coordinator -1 ' 1

1
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— |-G

¥

Vehicles & Trailers
Vans

Pickups

Trucks / Box / Stake
Decon Trailer

Lab Trailer

OTR / Dropdecks

demob
demob
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Heavy Equipment

Track Hoes , 1 |demob

Track Loaders

Dozers

Rubber Tire Loaders

Grapplers 1 |demob

Drum Shredder demob

Power Pack demob

White Iron

Holding Tank (3-K) 1 1 1 1| 1

Rental Equipment

Office Trailers

Porta - Jons

Culligan (H20O/Refridg)
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Copiers

Computers
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Printer HP Lazer Ill

Uni - Loader / Bucket demob
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Non-Haz Dumpster

Generator 17 KW demob

Chop Saws demob

Steam Cleaner 1 |demob





